



ལྷོ་ཁྱེ་རྫོང་འཕྲིན་ལྷན་ཁག།
DZONGKHAG ADMINISTRATION
LHUMENTSE
Engineering Sector
“Towards Quality Infrastructures”



LD/DES (35)/2019-2020/ 7 (11)

24th March 2020

To
The Hon'ble Secretary
MoWHS
THIMPHU

Subject: Exclusion of Contractor

We would like to inform your honor that **Mr. Pema Wangda, proprietor of M/s.Masang Mejud Construction, Mongar, CDB No. 3478**, was awarded the “**Construction of Vegetable Marketshed at Phaling Thromde**” vide Work Order No.LD/MUN-20/2017-2018/4139 dated 3rd May 2018, with the contract amount of Nu.57,99,999.60/- The contract duration allotted was 8 months w.e.f 30/5/2018 to 30/01/2019 but the whole work was completed only on 26/11/2019 & was officially handed overed to Municipal sector on 02/12/2019.

Although the work was delayed by TEN Months, the DLTC could not terminate the work because of the following reasons:

1. The construction site was never left unattended but there was no measurable work progress.
2. Awarding the work to the next eligible bidder had huge financial implications as the bid difference was Nu.356554.20 & also the bid validity had expired.

Since the contractor badly failed to carry out the work on time, it had detrimental effect on the work progress and work quality of the Dzongkhag administration due to which service delivery to the public of Lhuentse thromde was adversely affected. Therefore, the DLTC has unanimously decided to **EXCLUDE** the firm from taking part w.e.f 02/12/2019 for a period of TWO years from Lhuentse Dzongkhag.

Submitted to you for your kind information

(Jambay Wangchuk)
DZONGDAG

Copy to:

1. The Director, CDB, for kind information and update please.
2. The Director, DES/DoR, MoWHS, Thimphu for kind information please.
3. The General Secretary, CAB, Thimphu for kind information & update please.
4. The DLTC members, LDA, for information.
5. Office Copy